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ABSTRACT 
 
Escalating capital costs have	  been the runaway factor in the mining industry, plaguing both 
the international financial community and mining companies. Traditionally associated with the 
junior market sector, now even the major mining companies are experiencing uncontrollable 
capital costs. This presentation examines the reasons behind these excessive cost overruns, 
suggesting solutions to better manage capital costs in the construction and development of 
new mines. 
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